
• 39 construction quality audits were conducted. The work was found to 
be in general compliance with the Contract Documents. 

• "Bridges are for Crossing" hands-on outreach/activity provided to 100 
University Place Elementary 1st grade students
• Held community workshop to discuss future of Narrowsgate parcel
• Conducted successful public outreach campaign to inform motorists 
about eastbound traffic shift and met with community leaders/elected 
officials to discuss traffic flow through project
• Project staff hosted seven project tours and six project presentations.
• Published first project ad in Gateway ad series

Risks/Challenges/Issues:

Public Information: 

MONTHLY PROJECT REPORT
SR 16 Tacoma Narrows Bridge Project

Project Location: SR 16, Jackson Avenue to 36th Street PIN: 301699A WIN: C01699C, C01699D
Contractors: Tacoma Narrows Constructors, A Joint Venture (Design/Build); TransCore, L.P (Toll System Supply and Installation )

Upcoming Activities for July 2004:

Quality Control:

Project Cash Flow: (Through 03-05 Biennium in Millions)
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Project Cost Summary:
Design/Build Contract
Toll System Contract
WSDOT Oversight
Contingencies
Phase I Dev. Cost (UIW)
Total
Total Expended/Total Cost

Total(1)

Construction

Design

Milestone Contract TNC
Months 
Ahead

Provide Final Plans and Spec. for Toll Facilit ies 25Sep03 22Jul03 2.2
Place order for Saddles 17Feb04 21Oct03 4.0
Complete new bridge substructure 12May05 08Apr05 1.1
Guaranteed TCAAS Installation Readiness Date 08Dec05 19Sep05 2.7
Lift first deck unit 07May06 13Feb06 2.8
Complete Superstructure joining of deck sections 03Dec06 29Aug06 3.2
Guaranteed Tolling Completion Date 02Apr07 02Apr07 0.0
Guaranteed Project Substantial Completion Date 26Feb08 26Feb08 0.0

Project Progress To Date: (% Complete)

(1)Weighted 7%  Design progress and  93%  Construction progress
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Project Summary Schedule:

25’ concrete seal pour on Pier 11 (Tacoma) Caisson  

Contract Milestones Overview:

• As of June 30, 2004: Critical Path facilities (Pier 11 Caisson) are 5.5 
weeks behind the baseline schedule. TNC has made adjustments to 
schedule sequence between Tower completion and start of cable spinning 
to make up for the delays. No impact to Contract milestones.

June 2004

For more information, Call toll free at  1.877.762.7769, or 253.534.4640
Or visit our website:  www.tacomanarrowsbridge.com

Project Schedule Status:

• Stone Drive ravine repair construction
• Construction Traffic Management
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MILESTONES:

 Design Engineering

CONSTRUCTION:

 Caisson Construction

 Tower Construction

 Anchorage Construction
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 Modifications
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• Completed Tacoma caisson dredging, reaching final tip elevation of 67ft
• Poured distribution cap Gig Harbor caisson, 4200 cubic yards of concrete
• Successful traffic switch of eastbound traffic in preparation for toll facility 
lanes and new eastbound mainline alignment construction
• Completed Tacoma Anchorage splay saddle lateral bearing walls
• Began Gig Harbor Anchorage splay saddle lateral bearing walls rebar 
and formwork placement
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Man-hours worked: 1,095,325 with one lost time accident
Progress Highlights for month of June 2004:

• Complete Tacoma caisson concrete pours and begin distribution cap
• Begin Gig Harbor tower construction with pedestal concrete pours
• Begin West Anchorage splay saddle lateral bearing wall concrete pours
• Complete paving of wb mainline between 24th and weigh station and 
begin subgrade for eb mainline between toll plaza and existing bridge. 
• Narrows Park opens with kick-off celebration to be held on July 17th


